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The RFP Historical Release Report (HRR) was released after several of the Final Phase 
I RFLfRI Workplans were submitted to the regulators and the Natural Resource 
Trustees. The experience at OU 8 indicated that changes in IHSS locations were 
necessary, based on the new information contained in the HRR. Thus, the Phase I 
RR/RI Workplan for OU 8 incorporates results from the HRR in the Field Sampling 
Plan. 

We request that EGSrG review the HRR and existing RFI/RI Workplans for OUs 8,9, 
10, 12, 13 and 14 in order to verify that the Field Sampling Plans are based on the 
most recent information. If it is determined that rnodificabons of existing Field 
Sampling Plans are necessary, EG&G should submit technical memoranda to the 
existing workplans detailing the changes (e.g, adding PACs, IHSS sampling location, 
analyte classes, etc.). The technical memoranda should be submitted to DOE/RFO for 
review prior to review by the Environmental Protection Agency (EPA), Colorado 
Department of Health (CDH) and the other Tiustees. In addition, sampling activities at 
the affected IHSSs and PACs should be delayed until foimal approval has been granted 
by EPA and CDH. 

A memorandum should be transmitted to DOURFO by August 13, 1993, identifying 
those OUs, IHSSs and PACs requiring the- preparation of technical memoranda. If no 
modifications are necessary, the memotandurn to DOURFO should state this. 
However, if modifications are necessary, your response should include the proposed 
submittal dare for the draft and final technical memoranda. Finally, there will he both 
cost and schedule impacts resulting from this activity, especially regarding the PACs. 
The impacts of the scope increase resulting from the HRR should be indicated for both 
the schedule and cost at the various OUs. 

QUeStions or concerns regarding this memorandum should be addressed to the 
appropriate DOElRFO OU project mansger. 
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